

OSMRE Western Region AMLER Pilot Project Grant Information March 2, 2022

Recipient	Grant Awarded	Total Amount Awarded	Amount Unawarded	Expenditures to Date	Award Performance Dates	Project Title	Notes on Project/Award Negotiation Progress
Crow FY18	S20AF20078	\$3,333,333.00		\$7,025.02	4/1/2020 - 3/31/2023	Crow Tribe Waste Reduction and Recycling Project	COVID19 pandemic lockdown shut down tribal governments for extended periods. Progress on project expected to resume in 2022 pending pandemic reopenings.
Hopi FY18			\$3,333,333.00				Pending. This project has been proposed and is currently being reviewed and negotiated prior to award.
Navajo FY18	S20AF20088	\$3,333,334.00		\$0.00	8/1/2020 - 7/31/2023	Kayenta Industrial Park Project	COVID19 pandemic lockdown shut down tribal governments for extended periods. Progress on project expected to resume in 2022 pending pandemic reopenings.
Crow FY19			\$3,333,334.00				Recipient in project identification phase. No project submitted, no application submitted.
Hopi FY19			\$3,333,333.00				Recipient in project identification phase. No project submitted, no application submitted.
Navajo FY19			\$3,333,333.00				Pending. This project has been proposed and is currently being reviewed and negotiated prior to award.
Crow FY20			\$3,333,333.00				Recipient in project identification phase. No project submitted, no application submitted.
Hopi FY20			\$3,333,334.00				Recipient in project identification phase. No project submitted, no application submitted.
Navajo FY20			\$3,333,333.00				Recipient in project identification phase. No project submitted, no application submitted.
Crow FY21			\$3,333,333.00				Recipient in project identification phase. No project submitted, no application submitted.
Hopi FY21			\$3,333,333.00				Recipient in project identification phase. No project submitted, no application submitted.
Navajo FY21			\$3,333,334.00				Recipient in project identification phase. No project submitted, no application submitted.